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Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, SWM-C

Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader

Hazardous Waste Control Program

Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

> Gentlemen:

. As per Part 42, Extensions, of the Iaterzgency Agreement 1AG), we request a schedule

extension for Operable Unit 1 (OU1, 881 Hillside). This request is to extend the milestones
beyond the Corrective Action Decision/Record of Decision (CAD/RGCD). The length of the
OU1 requested extension is consistent with past extensions for the milestones through the
CAD/ROD. As per Paragraph 222(D), a “good cause” for an extension is a delay caused by the
grant of an extension in regard to earlier milestones.

We request that the following milestones and proposed schedules be approved:

Interagency Agrecement Current Interagency Agreement Revised Interagency
Date

Miiestone Agreement Date
Draft Title I Design July §5, 1995 November 30, 1996
Final Tide IT Design October 3, 1995 . February 28, 1997
Begin Corrective Action/ May 7, 1996 October 3, 1997

Remedial Action Construction

Complete Corrective Action/ November 4, 1997 April 2, 1999
Remedial Action Construction

Submit Performance Summary Fcburary 10, 1998 July 9, 1999
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" ae Department of Energy (DOE) recognizes that the “No Action” alternative currently
presented in the Proposed Plan would eliminate the listed milestones, in addition to the
JAD/ROD Workplan which is not listed. However, at this time, DOE only requests the.
-chegdule extension since the final “No Action” decision has not been made.

If you have any questions, please contact Dave George at 966-5669.

Sincerely,

Steven W. Slaten

IAG Project Coordinator
Environmental Restoration

. pelencan, EM-453, HQ
J. Ahlquist, EM-452, HQ
C. Gesalman, EM-453, HQ
D. George, ERMSA, RFFO
A. Primrose, EG&G
Admin Record, EG&G




